Estimation

All projects, <u>Sprints: {Sprint 1} Type: Task</u>
Estimation report

Issues, grouped by Assignee	Estimation
Total	**96h** 00m
<u>**Christian Galipò**</u>	**48h** 00m
<u>2OQ-17</u> develop backend	2h 00m
<u>2OQ-18</u> * testing	6h 00m
<u>2OQ-36</u> * Testing API	2h 00m
<u>2OQ-27</u> * Second group meeting	12h 00m
<u>2OQ-28</u> * Third group meeting	12h 00m
<u>2OQ-12</u> Create layout	1h 00m
<u>2OQ-16</u> API develop	1h 00m
<u>2OQ-13</u> Queries in backend	1h 00m
<u>2OQ-9</u> Setup front	1h 00m
<u>2OQ-11</u> Setup db	2h 00m
<u>2OQ-10</u> Setup back	2h 00m
<u>2OQ-15</u> * Sprint planning	6h 00m
<u>**Ludwig Lenzini**</u>	**44h** 00m
<u>2OQ-27</u> * Second group meeting	12h 00m
<u>2OQ-28</u> * Third group meeting	12h 00m
<u>2OQ-32</u> * Develop API	4h 00m
<u>2OQ-25</u> Take data from DB and compute them	1h 00m
<u>2OQ-31</u> * Develop backend	4h 00m
<u>2OQ-29</u> Queries in backend	4h 00m
<u>2OQ-15</u> * Sprint planning	6h 00m
<u>2OQ-24</u> Develop frontend	1h 00m
<u>**Matteo D'Alicarnasso**</u>	**49h** 00m
<u>2OQ-35</u> Testing backend	5h 00m
<u>2OQ-38</u> Testing frontend	1h 00m
<u>2OQ-27</u> * Second group meeting	12h 00m
<u>2OQ-28</u> * Third group meeting	12h 00m
<u>2OQ-32</u> * Develop API	4h 00m
<u>2OQ-37</u> Testing Queries	1h 00m
<u>2OQ-31</u> * Develop backend	4h 00m
<u>2OQ-30</u> Develop frontend	4h 00m
<u>2OQ-15</u> * Sprint planning	6h 00m
<u>**Roshanak Jabbari**</u>	**44h** 00m
<u>2OQ-23</u> * Testing	6h 00m
<u>2OQ-27</u> * Second group meeting	12h 00m
<u>2OQ-28</u> * Third group meeting	12h 00m
<u>2OQ-39</u> Integration Test	6h 00m

2OQ-19	Develop frontend	1h 00m
2OQ-22	Develop API	1h 00m
2OQ-15 *	Sprint planning	6h 00m

Roya Hosseinpour **41h 00m**

2OQ-23 *	Testing	6h 00m
2OQ-20	Develop backend	4h 00m
2OQ-27 *	Second group meeting	12h 00m
2OQ-28 *	Third group meeting	12h 00m
2OQ-21	Queries in backend	1h 00m
2OQ-15 *	Sprint planning	6h 00m

Yann Villellas **42h 00m**

2OQ-18 *	testing	6h 00m
2OQ-36 *	Testing API	2h 00m
2OQ-26	Testing backend	4h 00m
2OQ-27 *	Second group meeting	12h 00m
2OQ-28 *	Third group meeting	12h 00m
2OQ-15 *	Sprint planning	6h 00m