Time report

20 - Office Queue, \leq no query \geq , 3 Oct 2024-16 Oct 2024 Time report

per issue per project per work item Show work types

Issues, grouped by Work author	Time spent	Development	No type	Testing
Total time	95h 30m	10h 30m	72h 40m	12h 20m
Christian Galipò	16h 00m	00m	16h 00m	00m
20Q-9 Setup front	1h 00m		1h 00m	
20Q-10 Setup back	2h 00m		2h 00m	
20Q-11 Setup db	2h 00m		2h 00m	
20Q-12 Create layout	2h 00m		2h 00m	
20Q-13 Queries in backend	1h 00m		1h 00m	
20Q-15 Sprint planning	2h 00m		2h 00m	
20Q-16 API develop	1h 00m		1h 00m	
20Q-17 develop backend	3h 00m		3h 00m	
20Q-18 testing	2h 00m		2h 00m	
Ludwig Lenzini	16h 00m	00m	16h 00m	00m
20Q-15 Sprint planning	2h 00m		2h 00m	
20Q-21 Queries in backend	30m		30m	
20Q-22 Develop API	30m		30m	
20Q-23 Testing	15m		15m	
20Q-24 Develop frontend	1h 00m		1h 00m	
20Q-25 Take data from DB and compute them	3h 00m		3h 00m	
20Q-26 Testing backend	15m		15m	
20Q-27 Second group meeting	30m		30m	
20Q-29 Queries in backend	3h 00m		3h 00m	
20Q-31 Develop backend	2h 00m		2h 00m	
20Q-32 Develop API	3h 00m		3h 00m	
Matteo D'Alicarnasso	16h 00m	00m	16h 00m	00m
20Q-15 Sprint planning	2h 00m		2h 00m	
20Q-18 testing	1h 00m		1h 00m	
20Q-26 Testing backend	10m		10m	
20Q-27 Second group meeting	30m		30m	
20Q-29 Queries in backend	1h 00m		1h 00m	
20Q-30 Develop frontend	4h 30m		4h 30m	
20Q-31 Develop backend	2h 00m		2h 00m	
20Q-32 Develop API	1h 00m		1h 00m	
20Q-35 Testing backend	1h 20m		1h 20m	
20Q-37 Testing Queries	2h 00m		2h 00m	
20Q-38 Testing frontend	30m		30m	
Roshanak Jabbari	15h 30m	3h 30m	3h 30m	8h 30m
20Q-2 Next customer	4h 00m			4h 00m

20Q-15	Sprint planning	2h 00m		2h 00m	
20Q-19	Develop frontend	3h 30m	3h 30m		
20Q-23	Testing	4h 30m			4h 30m
20Q-27	Second group meeting	1h 30m		1h 30m	
Roya Ho	sseinpour	16h 00m	7h 00m	5h 10m	3h 50m
20Q-2	Next customer	4h 00m	3h 00m	1h 00m	
20Q-15	Sprint planning	2h 00m		2h 00m	
20Q-20	Develop backend	4h 40m	4h 00m	40m	
20Q-23	Testing	3h 50m			3h 50m
	Testing Second group meeting	3h 50m 1h 30m		1h 30m	3h 50m
	Second group meeting		00m	1h 30m	3h 50m
20Q-27 Yann Vil	Second group meeting	1h 30m	00m		
20Q-27 Yann Vil	Second group meeting Ilellas Sprint planning	1h 30m	00m	16h 00m	
20Q-27 Yann Vil 20Q-15 20Q-18	Second group meeting Ilellas Sprint planning	1h 30m 16h 00m 2h 00m	00m	16h 00m 2h 00m	
20Q-27 Yann Vil 20Q-15 20Q-18 20Q-26	Second group meeting Ilellas Sprint planning testing	1h 30m 16h 00m 2h 00m 7h 30m	00m	16h 00m 2h 00m 7h 30m	
20Q-27 Yann Vil 20Q-15 20Q-18 20Q-26 20Q-27	Second group meeting Ilellas Sprint planning testing Testing backend	1h 30m 16h 00m 2h 00m 7h 30m 4h 00m	00m	16h 00m 2h 00m 7h 30m 4h 00m	